ENG NEER S ESTI MATE: $ 19, 097, 440. 08

CALL ORDER

LETTI NG DATE

CONTRACT DESCRI PTI ON :

SET-ASI DE :

VENDCR RANKI NG :

| NDI ANA DEPARTMVENT OF TRANSPORTATI ON

TABULATI ON CF BI DS

R -26287-A

SEYMOUR DI STRI CT
11/01/04 COWPLETI ON DATE

RQUTE
COUNTI ES

PRQJECT( S)

1  35-1385672
2  35-2040801
3  35-1875662

160 CONTRACT | D
05/20/03 10: 00 AM DI STRI CT :
CONTRACT TI ME
RURAL
FORCE CONSTRUCTION CO I NC.

GOHVANN ASPHALT & CONSTRUCTI ON,
CRIDER & CRIDER, I NC

I NC.

$ 14,
$ 14,
$ 19,

DATE : 06/12/
PAGE : 160 -1
135
WASHI NGTON
1411009
1411009
1411012
OTHERS
TOTAL % OVER
BI D LOWVBI D
738, 432. 39 100. 0000%
984, 000. 00 101. 6661%
246, 109. 24 130. 5845%

03

LI NE NO /
| TEM DESCRI PTI ON

SECTI ON 0001

0001 105-06657

PHONE, CELLULAR

0002 105-06845

0003 105-07039

FI ELD OFFICE, B

0004 110-01001
0005 201-52370
0006 202-01261

0007 202-02241

GUARDRAI L, REMOVE

0008 202-02278

CURB, CONCRETE, REMOVE

0009 202-02279

CURB AND GUTTER, REMOVE

0010 202-03000

0011 202-51330

PRESENT STRUCTURE, REMOVE ,

0012 202-51330

PRESENT STRUCTURE, REMOVE ,

QUANTI TY | UNIT PRICE
______________________ o e e e e e e e e e e e e e e =
BRI DGE REPLACENENT

I
280.000 MOS | 75. 00000

I
LUMP|  222300. 00000

CONSTRUCTI ON ENGI NEERI NG |
24.000 MOS | 1421. 98900

I
LUMP|  750996. 28000

MOBI LI ZATI ON AND DEMOBI LI ZATI ON |
LUMP|  244206. 57000

CLEARI NG RI GHT OF WY |
3.000 EACH 700. 00000

TESTI NG FOR ASBESTOS |
604.000 m | 9. 00000

I
414.000 m | 21. 93300

I
113.000 m | 32. 25500

I
LUMP| 9895. 65000

HOUSES AND BUI LDI NGS, REMOVE |
LUMP|  37051. 96000

STR NO. 1 |
LUMP|  37051. 96000

STR NO 2 |
1886.000 n2 | 1. 50000

0013 202-60820

| (1) 35-1385672

| FORCE CONSTRUCTI ON CO,
| TEM CODE / ALT

SURFACE M LLING ASPHALT

21000.
222300.
34127.
750996.
244206.
2100
5436
9080
3644.
9895.
37051.
37051.

2829

I NC.

| (2) 35-2040801

| GOHVANN ASPHALT & CONSTR.,

UNIT PRI CE

50
150000
2200
742608
290000
530.
6
10.
12.
2460
37000

30000

00000
00000
00000
72000
00000
00000
40000
00000
00000
00000
00000

00000

| (3) 35-1875662
|| ORI DER & CRI DER,

I NC.
AACUNTI UNIT PRI CE AMOUNT
____________________________ oo eeeeeeaooo

14000.00I 50. 00000 14000. 00
150000.00I 400000. 00000 400000. 00
52800.00I 1700. 00000 40800. 00
742608.72I 1000000. 00000 1000000. 00
290000.00I 400000. 00000 400000. 00
1590.00I 315. 00000 945. 00
3865.60I 10. 00000 6040. 00
4140.00I 24. 00000 9936. 00
1356.00I 24. 00000 2712.00
2460.00I 15000. 00000 15000. 00
37000.00I 35000. 00000 35000. 00
30000.00I 35000. 00000 35000. 00
7544.00I 6. 00000 11316. 00

. 00000



| NDI ANA DEPARTMVENT CF TRANSPORTATI ON DATE : 06/12/03
PAGE : 160 -2
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 19, 097, 440. 08 ROUTE : 135
CALL ORDER : 160 CONTRACT ID : R -26287-A COUNTI ES : WASHI NGTON
LETTING DATE : 05/20/03 10:00 AM DISTRICT  : SEYMOUR DI STRI CT
SET-ASI DE :
| (1) 35-1385672 | (2) 35-2040801 (3) 35-1875662

I
| FORCE CONSTRUCTI ON CO. | NC. | GOHVANN ASPHALT & CONSTR, || CRIDER & CRIDER | NC.
LINE NO / | TEM CODE / ALT | | |
| TEM DESCR! PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT

SUBGRADE TREATMENT, TYPE B, MODIFIED | |
AGGREGATE | I

------------------------------------------ o m m o m e m oo e e et m e e e e e e e e et o e e e e e e e e e e memeeoaoao-o

0014 202-74045 93.000 EACH 7..80000 725. 40| 37. 00000 3441. 00| 8. 00000 744. 00
SI GN AND SUPPORTS, CHANNEL POSTS, REMOVE| | |

0015 202-86946 4.000 EACH 250. 00000 1000. 00| 402. 00000 1608. 00| 265. 00000 1060. 00
HANDHOLE, REMOVE | | |

0016 202-90277 1.000 EACH 220. 00000 220. 00| 402. 00000 402. 00| 230. 00000 230. 00
DETECTOR HOUSI NG, REMOVE | | |

0017 202-91385 16.000 EACH 523. 53500 8376. 56| 150. 00000 2400. 00| 600. 00000 9600. 00
I NLET, REMOVE | | |

0018 202-93047 1.000 EACH 2094. 14000 2094. 14| 580. 00000 580. 00| 1000. 00000 1000. 00
MANHOLE, REMOVE | |

0019 202-93995 2.000 EACH 280. 00000 560. 00| 500. 00000 1000. 00| 300. 00000 600. 00
SI GNAL POLE FOUNDATI ON, REMOVE | |

0020 202-94810 4.000 EACH 523. 53500 2094. 14| 200. 00000 800. 00| 500. 00000 2000. 00
CURB TURNOUT, REMOVE | |

0021 202-96133 999.000 m | 35. 00000 34965. 00| 38. 00000 37962. 00| 60. 00000 59940. 00
Pl PE, REMOVE | | |

0023 203-02010 118366.000 n8 | 10. 01000  1184843. 66| 10.50000  1242843. 00| 14. 00000 1657124. 00
EXCAVATI ON, ROCK | |

0025 203-51223 646.000 n8 | 12. 19200 7876. 03] 12. 00000 7752. 00| 18. 00000 11628. 00
EXCAVATI ON, WATERVAY | |

0026 205-06931 4446.000 My | 20. 44400 90894. 02| 18. 00000 80028. 00| 30. 00000 133380. 00
TEMPORARY CHECK DAM REVETMENT R PRAP | | [

0027 205-06933 6.000 EACH 50. 00000 300. 00| 70. 00000 420. 00| 55. 00000 330. 00
TEMPORARY DI TCH | NLET PROTECTI ON | | |

0028 205-06936 6728.000 My | 20. 63600 138839. 01] 17. 00000 114376. 00| 10. 00000 67280. 00
TEMPORARY SEDI MENT TRAP | | |

0029 205-06937 4595.000 m | 4..80000 22056. 00| 4. 14000 19023. 30| 5. 00000 22975. 00
TEMPORARY SI LT FENCE | | |

0030 205-06938 525.000 m | 47. 75000 25068. 75| 11. 00000 5775. 00| 45. 00000 23625. 00
TEMPORARY SLOPE DRAI N | | [

0031 206-51215 44.500 n8 | 170. 49700 7587. 12| 100. 00000 4450. 00| 85. 00000 3782. 50
EXCAVATI ON, X | |

0032 206-51220 96.200 n8 | 26. 40900 2540. 55| 75. 00000 7215. 00| 70. 00000 6734. 00
EXCAVATI ON, \AET | | |

0033 206-51230 1101.000 n8 | 23. 66800 26058. 47 15. 00000 16515. 00| 20. 00000 22020. 00
EXCAVATI ON, FOUNDATI ON, UNCLASSIFIED | | |

0034 207-07498 60572.000 n2 | 2. 10000 127201. 20| 3. 50000 212002. 00| 4.50000 272574. 00
SUBGRADE TREATMENT, TYPE A | |

0035 207-07499 3909.000 n2 | 8. 79400 34375. 75| 5. 00000 19545. 00| 7. 60000 29708. 40

|
I



| NDI ANA DEPARTMVENT CF TRANSPORTATI ON

ENG NEER S ESTI MATE: $ 19, 097, 440. 08
CALL ORDER @ 160

TABULATI ON CF BI DS

CONTRACT I D :

LETTI NG DATE : 05/20/03 10:00 AM DI STR CT

SET-ASI DE :

R -26287-A
SEYMOUR DI STRI CT

ROUTE :

COUNTI ES

135
WASHI NGTON

DATE : 06/12/
PAGE : 160 -3

03

| (1) 35-1385672

| FORCE CONSTRUCTI ON CO.

LINE NO/ I TEM CODE / ALT

I
| TEM DESCRI PTI ON QUANTI TY | UNT PRICE

__________________________________________ o e e e e e e e e e e e e m e e =
0036 211-06467 69.000 n8 | 50. 21200
AGGREGATE FOR END BENT BACKFI LL
0037 211-07454 16036.000 n8 | 29. 24900
STRUCTURE BACKFI LL |
0038 302-07455 56.000 n8 | 44. 26900
DENSE GRADED SUBBASE
0039 303-52308 37174.000 My | 10. 90900
COVPACTED AGGREGATE, O, 53 |
0040 401-06264 LUVP| 8000. 00000
PROFI LOGRAPH, HMVA
0042 401-07328 7109.000 My | 44. 50000
QA-HVA, 3, 70, SURFACE, 9.5 nm |
0043 401-07334 590.000 My | 55. 00000
QA-HWVA, 3, 76, SURFACE, 9.5 mm |
0044 401-07379 1214.000 My | 38. 00000
QU QA-HVA, 3, 70, |NTERMEDI ATE, 12.5 nm |
0045 401-07398 10767.000 My | 35. 00000
QU QA-HVA, 3, 70, | NTERMEDI ATE, 19.0 nm |
0046 401-07403 983.000 My | 43. 50000
QU QA-HVA, 3, 76, |NTERMEDI ATE, 19.0 nm |
0048 401-07424 37491.000 My | 32. 00000
QA-HVA, 3, 64, BASE, 19.0 nm |
0049 401-07429 15785.000 My | 35. 50000
Q0 QA\-HVA, 5, 76, | NTERVEDI ATE, C19.0 nmi
0051 402-07433 304.000 My | 50. 00000
HVA SURFACE, TYPE B
0053 402-07438 512.000 My | 36. 50000
HVA | NTERVEDI ATE, TYPE B
0054 402-07440 42.000 My | 80. 00000
HVA BASE, TYPE A |
0055 402-07441 1366.000 My | 45. 00000
HVA BASE, TYPE B |
0056 402-07453 1441.000 My | 65. 00000
HVA FOR TEMPORARY PAVEMENT , TYPE B |
0057 404-05511 1231.000 n2 | 0. 00000
SEAL COAT, 2 |
0058 405-05517 58.000 My | 250. 00000
ASPHALT FOR PRI ME COAT
0059 406- 05520 94.000 My | 200. 00000
ASPHALT FOR TACK COAT |
0060 601-01522 8.000 EACH 1200. 00000

GUARDRAI L TRANSI TI ON TYPE TGB |

469036.
2479.
405531.
8000.
316350.

32450.

46132.

376845.

42760.

1199712.

560367.

15200.

18688.

3360.

61470.

93665.

0.

14500.

18800.

9600.

I NC.

| (2) 35-2040801

00

UNIT PRI CE

55.

13.

10000.

43.

46.

40.

34.

38.

32.

30.

47

44,

44.

44,

37.

2.

300.

190.

1240.

00000

00000

00000

00000

00000

00000

00000

00000

00000

00000

00000

00000

00000

00000

00000

70000

00000

00000

00000

| GOHVANN ASPHALT & CONSTR.,

I
ANOUNT]

288648.

3080.

483262.

10000.

305687.

27140.

48560.

366078.

37354.

1199712.

473550.

14288.

22528.

1848.

60104.

53317.

3323.

17400.

17860.

9920.

00|

(3) 35-1875662
CRI DER & CRIDER, | NC.

UNIT PRI CE

10000.

50.

56.

48.

39.

48.

37.

38.

56.

53.

53.

53.

65.

370

200

1250

00000

00000

00000

00000

00000

00000

00000

00000

00000

00000

. 00000

. 00000

. 00000

. 00000

641440.
3360.
483262.
10000.
355450.
33040.
58272.
419913.
47184.
1387167.
599830.
17024.
27136.
2226.
72398.
93665.
3693.
21460.
18800.

10000.

00

00

00

00

00

00

00

00

00

00

00

00

00

00



| NDI ANA DEPARTMVENT CF TRANSPORTATI ON DATE : 06/12/03
PAGE : 160 -4
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 19, 097, 440. 08 ROUTE : 135
CALL ORDER : 160 CONTRACT ID : R -26287-A COUNTI ES : WASHI NGTON
LETTING DATE : 05/20/03 10:00 AM DISTRICT  : SEYMOUR DI STRI CT
SET-ASI DE :
| (1) 35-1385672 | (2) 35-2040801 (3) 35-1875662

I
| FORCE CONSTRUCTI ON CO. | NC. | GOHVANN ASPHALT & CONSTR, || CRIDER & CRIDER | NC.
LINE NO / | TEM CODE / ALT | | |
| TEM DESCR! PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT

------------------------------------------ o m m o m e m oo e e et m e e e e e e e e et o e e e e e e e e e e memeeoaoao-o

0061 601-01700 1.000 EACH 1795. 00000 1795. 00| 1575. 00000 1575. 00| 1700. 00000 1700. 00
GUARDRAI L TERM NAL SYSTEM W BEAM | | |
CURVED, 1 | [ |

0062 601-94689 9.000 EACH 2295. 00000 20655. 00| 1800. 00000 16200. 00| 2100. 00000 18900. 00
GUARDRAI L END TREATMENT, CS | | |

0063 601-99105 423.000 m | 31. 69000 13404. 87| 28. 90000 12224. 70| 31. 00000 13113. 00
GUARDRAI L, WBEAM 1.905 m SPACI NG | | |

0064 602-06646 1095.000 m | 60. 66000 66422. 70| 53. 00000 58035. 00| 90. 00000 98550. 00
TEMPORARY CONCRETE BARRI ER | | |

0065 602-06729 22.000 EACH 30. 00000 660. 00| 8. 00000 176. 00| 7. 50000 165. 00
BARRI ER DELI NEATCR | |

0066 604-91531 15.000 n2 | 28. 00000 420. 00| 31. 00000 465. 00| 33. 00000 495. 00
SI DEWALK, CONCRETE, 100 mm | | |

0067 605-06120 67.000 m | 49. 85000 3339. 95| 62. 00000 4154. 00| 35. 00000 2345. 00
CURB, CONCRETE | |

0068 605-06125 8.000 m | 51. 00000 408. 00| 65. 00000 520. 00| 35. 00000 280. 00
CURB, CONCRETE, MODI FI ED | |

0069 605-52807 975.000 m | 36. 00000 35100. 00| 45. 00000 43875. 00| 36. 00000 35100. 00
CURB AND GUTTER, COVBI NED | |

0070 606-07484 19937.000 m | 0. 24000 4784. 88 0. 27000 5382. 99| 0. 60000 11962. 20
M LLED HVA SHOULDER CORRUGATI ONS | | |

0071 610-06259 368.400 n2 | 73. 76700 27175. 76| 60. 00000 22104. 00| 55. 00000 20262. 00
REI NFORCED CONCRETE BRI DGE APPROACH, | |
300 nm | [

0073 610-07487 4797.000 My | 64. 00000 307008. 00| 46. 00000 220662. 00| 55. 00000 263835. 00
HVA FOR APPROACHES, TYPE B | | |

0074 611-05330 1124.000 n2 | 51. 15000 57492. 60| 47. 00000 52828. 00| 35. 00000 39340. 00
CEMENT CONCRETE PAVEMENT FOR DRI VEVAYS, | |
150 mm | | |

0075 611-06497 46.000 EACH 115. 00000 5290. 00| 180. 00000 8280. 00| 140. 00000 6440. 00
MAI LBOX ASSEMBLY, Sl NGLE | | |

0077 615-06505 62.000 EACH 495. 00000 30690. 00| 400. 00000 24800. 00| 410. 00000 25420. 00
MONUMENT, B | | |

0078 615-06510 4.000 EACH 395. 00000 1580. 00| 360. 00000 1440. 00| 300. 00000 1200. 00
MONUMENT, C | | |

0079 616- 02320 75636.000 n2 | 1. 83400 138716. 42 1. 25000 94545. 00| 2. 75000 207999. 00
GEOTEXTI LES | | |

0080 616- 06405 6118.000 My | 16. 95400 103724. 57| 17. 00000 104006. 00| 26. 00000 159068. 00
Rl PRAP, REVETMENT | | |

0081 616- 06451 16783.000 My | 18. 64500 312919. 04 19. 00000 318877. 00| 30. 00000 503490. 00

Rl PRAP, UNI FORM | | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 06/12/03
PACGE : 160 -5
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 19, 097, 440. 08 RQUTE : 135
CALL ORDER . 160 CONTRACT ID: R -26287-A COUNTI ES : WASH NGTON
LETTI NG DATE : 05/20/03 10:00 AM DI STRI CT . SEYMOUR DI STRICT
SET- AS| DE :
| (1) 35-1385672 | (2) 35-2040801 (3) 35-1875662

I
| FORCE CONSTRUCTI ON CO. | NC. | GOHVANN ASPHALT & CONSTR, || CRIDER & CRIDER | NC.
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT

------------------------------------------ o m m o m e m oo e e et m e e e e e e o e e e e o e e e e e e e e e ememeeoaoao-o

0082 617- 04488 1000. 000 n2 | 5. 27300 5273. 00| 3. 00000 3000. 00| 7. 50000 7500. 00
GEOGRI D, SUBGRADE | |

0083 621- 01004 4.000 EACH 615. 00000 2460. 00| 750. 00000 3000. 00| 650. 00000 2600. 00
MOBI LI ZATI ON AND DEMOBI LI ZATI ON FOR | | |
SEEDI NG | | |

0084 621- 02770 10930.000 n2 | 1. 60000 17488. 00| 1. 36000 14864. 80| 1. 70000 18581. 00
EROSI ON CONTROL BLANKET | | |

0085 621- 06545 30.000 My | 535. 00000 16050. 00| 584. 00000 17520. 00| 560. 00000 16800. 00
FERTI LI ZER | | |

0086 621- 06548 297.000 kg | 64. 90000 19275. 30| 55. 00000 16335. 00| 70. 00000 20790. 00
SEED M XTURE, CV | | |

0087 621- 06553 5125.000 kg | 5. 90000 30237. 50| 5. 57000 28546. 25| 6. 00000 30750. 00
SEED M XTURE, R | | |

0088 621- 06557 2428.000 kg | 3. 30000 8012. 40| 3. 80000 9226. 40| 5. 00000 12140. 00
SEED M XTURE, T | | |

0089 621- 06565 243.000 My | 410. 00000 99630. 00| 445. 00000 108135. 00| 500. 00000 121500. 00
MULCH NG MATERI AL | |

0090 621- 06567 1314.000 kL | 0. 50000 657. 00| 0. 55000 722. 70| 0. 55000 722.70
WATER | | |

0091 621- 06574 15920.000 n2 | 3. 65000 58108. 00| 3. 15000 50148. 00| 3. 25000 51740. 00
SODDI NG | | |

0092 621- 06575 57159.000 n2 | 3. 65000 208630. 35 3. 15000 180050. 85| 3. 25000 185766. 75
SODDI NG, NURSERY | | |

0093 622- 52436 23.000 EACH 28. 00000 644. 00| 30. 00000 690. 00| 30. 00000 690. 00
SIGN, DO NOT MOW OR SPRAY | |

0094 622-91786 1340. 000 EACH| 5. 45000 7303. 00| 8. 56000 11470. 40| 6. 00000 8040. 00
SEEDLI NG | | |

0095 701-51195 175.400 m | 97. 56100 17112. 20| 110. 00000 19294. 00| 115. 00000 20171. 00
PILE, STEEL H, HP 310 X 79 | | |

0096 701-91792 26.000 EACH 79. 34000 2062. 84 100. 00000 2600. 00| 85. 00000 2210. 00
PILE TIP, STEEL H | | |

0097 702-51005 185.600 n8 | 738. 29000 137026. 62| 400. 00000 74240. 00| 475. 00000 88160. 00
CONCRETE, A, SUBSTRUCTURE | | |

0098 702-51015 54.800 n8 | 239. 07900 13101. 53| 350. 00000 19180. 00| 475. 00000 26030. 00
CONCRETE, B, FOOTI NGS | | |

0099 702- 51100 205.700 kg | 10. 34600 2128. 17| 9. 00000 1851. 30| 10. 00000 2057. 00
DRAI N Pl PE, CAST | RON, 150 mm | |

0100 702-51110 1095. 600 kg | 7. 66500 8397. 77| 6. 00000 6573. 60| 6. 00000 6573. 60
GRATES, BASINS, AND FI TTI NGS, CAST | RON | | |

0101 702- 93722 9.000 n8 | 626. 16700 5635. 50| 650. 00000 5850. 00| 1500. 00000 13500. 00

CONCRETE, C [ | [



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 06/12/03
PACGE : 160 -6
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 19, 097, 440. 08 RQUTE : 135
CALL ORDER . 160 CONTRACT ID: R -26287-A COUNTI ES : WASH NGTON
LETTI NG DATE : 05/20/03 10:00 AM DI STRI CT . SEYMOUR DI STRICT
SET- AS| DE :
| (1) 35-1385672 | (2) 35-2040801 (3) 35-1875662

I
| FORCE CONSTRUCTI ON CO. | NC. | GOHVANN ASPHALT & CONSTR, || CRIDER & CRIDER | NC.
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT

STRUCTURAL MEMBERS, CONCRETE | - BEAM | |
I, 1143 mm X 406 mm [

I
0109 709-51821 LUWP| 3891. 60000 3891. 60| 4500. 00000 4500. 00| 4000. 00000 4000. 00

------------------------------------------ o m m o m e m oo e e et m e e e e e e o e e e e o e e e e e e e e e ememeeoaoao-o
0102 703- 51030 20314.000 kg | 1. 50100 30491. 31| 1. 10000 22345, 40| 1. 30000 26408. 20
REI NFORCI NG STEEL | |
0103 703-51032 81581.000 kg | 1. 71400 139829. 83| 1. 30000 106055. 30| 1. 45000 118292. 45
REI NFORCI NG STEEL, EPOXY COATED | |
0104 704- 51002 445.900 n8 | 599. 51700 267324. 63| 475. 00000 211802. 50| 320. 00000 142688. 00
CONCRETE, C, SUPERSTRUCTURE | | |
0105 706- 05732 8.000 EACH 1200. 06000 9600. 48| 1200. 00000 9600. 00| 1000. 00000 8000. 00
CONCRETE BRI DGE RAI LI NG TRANSI TION, TBC | | |
0106 706- 51020 28.000 n8 | 359. 20000 10057. 60| 450. 00000 12600. 00| 250. 00000 7000. 00
CONCRETE, C, RAILING | | |
0107 706- 51025 113.200 m | 88. 85000 10057. 82| 110. 00000 12452. 00| 100. 00000 11320. 00
CONCRETE, C, RAILING | | |
0108 707- 05984 565.500 m | 315. 37800 178346. 26| 350. 00000 197925. 00| 365. 00000 206407. 50
I
I

SURFACE SEAL , STR NO 1 | | |

0110 709- 51821 LUMP| 4199. 00000 4199. 00| 4868. 00000 4868. 00| 4500. 00000 4500. 00
SURFACE SEAL , STR NO 2 | | |

0111 711-51070 10.000 EACH 50. 00000 500. 00| 30. 00000 300. 00| 50. 00000 500. 00
ANCHOR PLATE, AP 1 | | |

0112 713-51334 LUMP|  69636. 52000 69636.52|  45000. 00000 45000. 00|  110000. 00000 110000. 00
TEMPORARY Pl PE AND APPROACHES | | |

0113 714- 02677 33.000 m | 1809. 35400 59708. 68| 960. 00000 31680. 00| 1100. 00000 36300. 00

CULVERT, PRECAST BOX, RElI NFORCED | [ I
CONCRETE, 1200 nm x 1200 mm | | I

0114 714- 06660 173.000 n2 | 233. 13000 40331. 49| 500. 00000 86500. 00| 115. 00000 19895. 00
W NGMALL | |

0115 714- 26725 36.000 m | 3680. 60000 132501. 60| 2400. 00000 86400. 00| 2700. 00000 97200. 00
CULVERT, PRECAST BOX, RElI NFORCED | | |
CONCRETE, 3600 mm x 1800 mm | | |

0116 715- 05028 361.000 m | 149. 71400 54046. 75| 68. 00000 24548. 00| 180. 00000 64980. 00
PIPE, TYPE 2, CIRCULAR 300 nm [ [ |

0117 715- 05032 135.000 m | 133. 33900 18000. 77| 74. 00000 9990. 00| 200. 00000 27000. 00
PIPE, TYPE 2, CIROULAR 375 nm [ [ |

0118 715- 05037 9.500 m | 253. 66400 2409. 81| 285. 00000 2707. 50| 250. 00000 2375. 00
PI PE, TYPE 3, CIRCULAR 900 nm [ [ |

0119 715-05048 20300.000 m | 5. 91000 119973. 00| 6. 00000 121800. 00| 10. 00000 203000. 00
PIPE, TYPE 4, CIRCULAR 150 nm [ [ |

0120 715- 05049 50.000 m | 35. 75300 1787. 65| 27. 00000 1350. 00| 40. 00000 2000. 00

I

PI PE, TYPE 4, C RCULAR 200 nm | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 06/12/03
PAGE : 160 -7
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 19, 097, 440. 08 RQUTE : 135
CALL ORDER . 160 CONTRACT ID: R -26287-A COUNTI ES : WASH NGTON
LETTI NG DATE : 05/20/03 10:00 AM DI STRI CT . SEYMOUR DI STRICT
SET- AS| DE :
| (1) 35-1385672 | (2) 35-2040801 | (3) 35-1875662
| FORCE CONSTRUCTI ON CO. I NC. | GOHVANN ASPHALT & CONSTR, || CRIDER & CRIDER, | NC
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRI CE AMOUNT]| UNIT PRI CE AMOUNT]| UNI T PRI CE AMOUNT
__________________________________________ o
0121 715-05051 50.000 m | 45, 03800 2251. 90| 33. 00000 1650. 00| 42. 00000 2100. 00
PIPE, TYPE 4, O RCULAR 250 nm | [ |
0122 715- 05052 50.000 m | 53. 00800 2650. 40| 36. 00000 1800. 00| 44, 00000 2200. 00
PIPE, TYPE 4, O RCULAR 300 mm [ [ [
0123 715- 05053 1281.000 m | 39. 50100 50600. 78| 28. 00000 35868. 00| 43. 00000 55083. 00
PI PE, UNDERDRAI N OUTLET, 150 nm | | [
0124 715-05119 45.500 m | 87. 63500 3987. 39| 84. 00000 3822. 00| 95. 00000 4322.50
PIPE, TYPE 1, O RCULAR 375 nm [ [ [
0125 715-05121 76.000 m | 114. 29800 8686. 65| 110. 00000 8360. 00| 105. 00000 7980. 00
PIPE, TYPE 1, O RCULAR 450 nm [ [ [
0126 715-05128 696.000 m | 243. 80900 169691. 06| 215. 00000 149640. 00| 480. 00000 334080. 00
PIPE, TYPE 1, C RCULAR 1200 nm | | [
0127 715-05133 45.000 m | 225. 66100 10154. 75| 250. 00000 11250. 00| 610. 00000 27450. 00
PIPE, TYPE 1, CRCULAR 1500 nm | | |
0128 715- 05152 66.000 m | 107. 67500 7106. 55| 93. 00000 6138. 00| 175. 00000 11550. 00
PIPE, TYPE 2, O RCULAR 450 nm [ [ |
0129 715- 05153 55.000 m | 132. 70400 7298. 72| 102. 00000 5610. 00| 190. 00000 10450. 00
PIPE, TYPE 2, O RCULAR 525 nm [ [ |
0130 715-05169 750.000 m | 139. 49700 104622. 75| 78. 00000 58500. 00| 125. 00000 93750. 00
PIPE, TYPE 3, O RCULAR 375 nm [ [ |
0131 715-05186 17.500 m | 459. 91600 8048. 53| 315. 00000 5512. 50| 400. 00000 7000. 00
PIPE, TYPE 3, CIRCULAR 1200 nm | | [
0132 715- 05407 81.000 m | 21. 32000 1726. 92| 27. 00000 2187. 00| 20. 00000 1620. 00
Pl PE, END BENT DRAI N, 150 mm |
0133 715- 06004 32.000 EACH 791. 97200 25343. 10| 1600. 00000 51200. 00| 1100. 00000 35200. 00
CONCRETE ANCHOR, 1200 mm | | |
0134 715-46005 104. 000 EACH 300. 60800 31263. 23| 225. 00000 23400. 00| 225. 00000 23400. 00
PI PE END SECTION, 375 mm | | |
0135 715-46010 4.000 EACH 347. 66800 1390. 67| 280. 00000 1120. 00| 475. 00000 1900. 00
PI PE END SECTION, 450 mm | | |
0136 715-46040 2.000 EACH 741. 56000 1483. 12| 850. 00000 1700. 00| 1000. 00000 2000. 00
PI PE END SECTION, 900 mm | | |
0137 718-06528 149. 000 EACH 440. 00000 65560. 00| 550. 00000 81950. 00| 425. 00000 63325. 00
OUTLET PROTECTOR, 1 | | |
0138 718- 06532 2000.000 m | 3. 00000 6000. 00| 3. 00000 6000. 00| 3. 50000 7000. 00
VI DEO | NSPECTI ON FOR UNDERDRAI NS | | |
0139 718-52610 4263.000 nB | 19. 46600 82983. 56| 19. 50000 83128. 50| 21. 00000 89523. 00
AGGREGATE FOR UNDERDRAI NS | | |
0140 720-44000 4.000 EACH 1246. 93300 4987. 73| 270. 00000 1080. 00| 650. 00000 2600. 00
CASTING ADJUST TO GRADE | |
0141 720- 45030 6. 000 EACH| 924. 60800 5547. 65| 1300. 00000 7800. 00| 1300. 00000 7800. 00

I NLET, E7



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 06/12/03
PAGE : 160 -8
TABULATI ON OF BI DS
ENG NEER S ESTI MATE: $ 19, 097, 440. 08 RQUTE : 135
CALL ORDER . 160 CONTRACT ID: R -26287-A COUNTI ES : WASH NGTON
LETTI NG DATE : 05/20/03 10:00 AM DI STRI CT . SEYMOUR DI STRICT
SET- AS| DE :
| (1) 35-1385672 | (2) 35-2040801 | (3) 35-1875662
| FORCE CONSTRUCTI ON CO. I NC. | GOHVANN ASPHALT & CONSTR., || CRIDER & CRIDER | NC
LINE NO/ | TEM CODE / ALT [ | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRI CE AMOUNT
__________________________________________________________________________________________________ o e e e e e e e e e e e e e e e e mm—
0142 720- 45045 10. 000 EACH 824. 00600 8240. 06| 1485. 00000 14850. 00| 1500. 00000 15000. 00
I NLET, J10 | | |
0143 720- 45055 16. 000 EACH 798. 85500 12781. 68| 1525. 00000 24400. 00| 1600. 00000 25600. 00
| NLET, MLO | | [
0144 720- 45275 1.000 EACH| 4484. 14000 4484. 14| 1150. 00000 1150. 00| 3000. 00000 3000. 00
PI PE CATCH BASIN, 600 mm | | [
0145 720- 45410 11. 000 EACH| 3214. 89200 35363. 81| 1500. 00000 16500. 00| 1750. 00000 19250. 00
MANHOLE, C4 | | [
0146 723-07069 22.500 m | 5297. 44100 119192. 42| 5000. 00000 112500. 00| 4000. 00000 90000. 00
STRUCTURE, PRECAST THREE- S| DED, 4870 nm | | |
X 2740 mm | |
0147 723-07262 66.000 m | 3151. 46900 207996. 95| 4500. 00000 297000. 00| 4300. 00000 283800. 00
STRUCTURE, PRECAST THREE- S| DED, 4260 mm | | |
X 3050 mm | [
0148 723-07263 36.000 m | 4254, 81900 153173. 48| 4600. 00000 165600. 00| 3800. 00000 136800. 00
STRUCTURE, PRECAST THREE- S| DED, 4260 nmm | | |
X 2740 mm | | |
0149 730-26739 2.000 EACH 11919. 60500 23839. 21| 10300. 00000 20600. 00| 9000. 00000 18000. 00
GRATED BOX END SECTION, |1, 4:1, 1500 nmi | |
0150 730-97695 4.000 EACH 7049. 17300 28196. 69| 7200. 00000 28800. 00| 7600. 00000 30400. 00
GRATED BOX END SECTION, |, 3:1, 1200 nm | | |
0151 730-97918 2.000 EACH 9652. 23500 19304. 47| 8800. 00000 17600. 00| 8400. 00000 16800. 00
GRATED BOX END SECTION, |, 3:1, 1500 nm | | |
0152 801-04308 36. 000 EACH 325. 00000 11700. 00| 325. 00000 11700. 00| 340. 00000 12240. 00
ROAD CLOSURE SI GN ASSEMBLY | | |
0153 801- 06203 4680.000 m | 0. 66000 3088. 80| 0. 50000 2340. 00| 0. 70000 3276. 00
TEMPORARY PAVEMENT MARKI NG, 100 mm | | [
0154 801- 06625 26.000 EACH 78. 00000 2028. 00| 78. 00000 2028. 00| 80. 00000 2080. 00
DETOUR ROUTE MARKER ASSEMBLY | | |
0155 801- 06640 56. 000 EACH 195. 00000 10920. 00| 195. 00000 10920. 00| 205. 00000 11480. 00
CONSTRUCTI ON SI GN, A | | |
0156 801- 06645 18. 000 EACH 50. 00000 900. 00| 50. 00000 900. 00| 55. 00000 990. 00
CONSTRUCTI ON SI G\, B | | [
0157 801-06775 LUWMP| 328984. 48000 328984. 48| 200000. 00000 200000. 00| 400000. 00000 400000. 00
MAI NTAI NI NG TRAFFI C | | |
0158 801-07118 28.800 m | 55. 60000 1601. 28| 55. 60000 1601. 28| 60. 00000 1728. 00
BARRI CADE, I11-A | | |
0159 801-07119 226.800 m | 68. 35000 15501. 78| 68. 35000 15501. 78| 70. 00000 15876. 00
BARRI CADE, I11-B | | |
0160 801-09133 2.000 EACH 15000. 00000 30000. 00| 15000. 00000 30000. 00| 14000. 00000 28000. 00

TEMPORARY CHANGEABLE MESSAGE SI GN



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 06/12/03
PACGE : 160 -9
TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 19, 097, 440. 08 RQUTE : 135
CALL ORDER . 160 CONTRACT ID: R -26287-A COUNTI ES : WASH NGTON
LETTI NG DATE : 05/20/03 10:00 AM DI STRI CT . SEYMOUR DI STRICT
SET- AS| DE :
| (1) 35-1385672 | (2) 35-2040801 (3) 35-1875662

I
| FORCE CONSTRUCTI ON CO. | NC. | GOHVANN ASPHALT & CONSTR, || CRIDER & CRIDER | NC.
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT

------------------------------------------ o m m o m e m oo e e et m e e e e e e o e e e e o e e e e e e e e e ememeeoaoao-o

0161 802- 04893 5.000 EACH 50. 00000 250. 00| 150. 00000 750. 00| 300. 00000 1500. 00
REFERENCE POST | |

0162 802- 05701 280.000 m | 24. 80000 6944. 00| 38. 00000 10640. 00| 26. 00000 7280. 00
SIGN POST, SQUARE, 1, REI NFORCED ANCHCR | | |
BASE | | |

0163 802- 05702 42.600 m | 17. 30000 736. 98| 31. 00000 1320. 60| 18. 00000 766. 80
SIGN POST, SQUARE, 2, REI NFORCED ANCHCR | | |
BASE | | |

0164 802- 05706 7.500 m | 26. 00000 195. 00| 38. 00000 285. 00| 27.00000 202. 50
SIGN POST, SQUARE, 3, UNREl NFORCED | |
ANCHOR | | |

0165 802- 76025 37.040 n2 | 104. 60000 3874. 38 163. 00000 6037. 52| 110. 00000 4074. 40
SIGN, SHEET, ENCAPSULATED LENS W TH | | |
LEGEND, 2.03 nm TH CKNESS | |

0166 802- 76035 8.595 n2 | 115. 13300 989. 57 169. 10000 1453. 41| 122. 00000 1048. 59

I
SIGN, SHEET, ENCAPSULATED LENS W TH | |
LEGEND 2. 54 nm THI CKNESS | | |
0167 802- 76045 1.240 n2 | 147. 70200 183. 15| 180. 00000 223. 20| 155. 00000 192. 20
SI GN, SHEET ENCAPSULATED LENS W TH | |
LEGEND, 3.18 nm THI CKNESS | [

0168 804- 06725 15.000 EACH 18. 00000 270. 00| 60. 00000 900. 00| 32. 00000 480. 00
DELI NEATOR W TH PCST, D1, 75 nm X 200 mmj | |

0169 805- 01815 4.000 EACH 1850. 00000 7400. 00| 2240. 00000 8960. 00| 2000. 00000 8000. 00
SI GNAL SUPPORT FOUNDATI ON, 915nm X 3.7 nj | |

0170 805- 01842 4.000 EACH 680. 00000 2720. 00| 800. 00000 3200. 00| 715. 00000 2860. 00
HANDHOLE, S| GNAL | | |

0171 805- 01844 162.000 m | 28. 00000 4536. 00| 42. 00000 6804. 00| 30. 00000 4860. 00
CONDUI T, STEEL, GALVAN ZED, 50 mm [ [ |
UNDERGROUND | | |

0172 805- 02087 LUMP| 500. 00000 500. 00| 320. 00000 320. 00| 525. 00000 525. 00
TRANSPORTATI ON OF SALVAGEABLE SIGNAL | |
EQUI PNVENT | |

0173 805- 02202 1.000 EACH 650. 00000 650. 00 910. 00000 910. 00| 685. 00000 685. 00
SI GNAL DETECTCR HOUSI NG, DOUBLE |

0174 805- 78100 1.000 EACH 8150. 00000 8150. 00 7000. 00000 7000. 00| 9000. 00000 9000. 00
CONTROLLER AND CABI NET, MENU DRI VEN, 8 | |

0175 805- 78205 6.000 EACH 550. 00000 3300. 00 465. 00000 2790. 00| 600. 00000 3600. 00

TRAFFI C SI GNAL HEAD, 3 FACE, 305 mm RED, | |

I
780. 00000 1560. 00| 1030. 00000 2060. 00
|
I

AVBER, GREEN |
0176 805- 78230 2.000 EACH 980. 00000 1960. 00
TRAFFI C SI GNAL HEAD, 5 FACE, 305 nm RED, |

|
I
|
|I
PHASE | | |
|
|
|
AVBER, GREEN, AMBER ARROW GREEN ARROW | |



| NDI ANA DEPARTMENT OF TRANSPORTATI ON DATE : 06/12/03
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 19, 097, 440. 08 RQUTE : 135
CALL ORDER . 160 CONTRACT ID: R -26287-A COUNTI ES : WASH NGTON
LETTI NG DATE : 05/20/03 10:00 AM DI STRI CT . SEYMOUR DI STRICT
SET- AS| DE :
| (1) 35-1385672 | (2) 35-2040801 (3) 35-1875662

I
| FORCE CONSTRUCTI ON CO. | NC. | GOHVANN ASPHALT & CONSTR, || CRIDER & CRIDER | NC.
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT

LI NE, THERMOPLASTIC, SOLID, YELLOW
100nm I

------------------------------------------ o m m o m e m oo e e et m e e e e e e o e e e e o e e e e e e e e e ememeeoaoao-o

0177 805- 78415 4.000 EACH 1450. 00000 5800. 00| 890. 00000 3560. 00| 1500. 00000 6000. 00
SPAN, CATENARY, AND TETHER | | |

0178 805- 78420 4.000 EACH 200. 00000 800. 00| 219. 00000 876. 00| 210. 00000 840. 00
DI SCONNECT HANGER | | |

0179 805- 78445 1.000 EACH 400. 00000 400. 00| 332. 00000 332. 00| 450. 00000 450. 00
SI GNAL SERVI CE | | |

0180 805- 78467 15.000 m | 4.10000 61. 50| 6. 90000 103. 50| 4. 20000 63. 00
SI GNAL CABLE, 3C 8GA. | | |

0181 805- 78470 1458.000 m | 0. 30000 437. 40| 0. 33000 481. 14| 0. 30000 437.40
SI GNAL CABLE, ROADVAY LOOP, 1C 14GA. | | |

0182 805- 78485 28.000 m | 2..80000 78. 40| 6. 50000 182. 00| 3. 00000 84. 00
SI GNAL CABLE, 5C 14GA. | | |

0183 805- 78490 212.000 m | 3.00000 636. 00| 6. 40000 1356. 80| 3. 25000 689. 00
SI GNAL CABLE, 7C 14GA. | | |

0184 805- 78510 534.000 m | 2. 60000 1388. 40| 3. 67000 1959. 78| 3. 00000 1602. 00
SI GNAL CABLE, 2C 16GA., SH ELDED | | |

0185 805- 78785 3.000 EACH 380. 00000 1140. 00| 790. 00000 2370. 00| 400. 00000 1200. 00
SI GNAL DETECTCOR HOUSI NG | | |

0186 805- 78795 458.000 m | 24. 50000 11221. 00| 26. 00000 11908. 00| 25. 00000 11450. 00
SAW CUT FOR ROADWAY LOOP AND SEALER | | |

0187 805- 78925 1.000 EACH 550. 00000 550. 00| 1030. 00000 1030. 00| 600. 00000 600. 00
CONTROLLER CABI NET FOUNDATI ON, P1 | | |

0188 805- 81032 4.000 EACH 2750. 00000 11000. 00| 2210. 00000 8840. 00| 3000. 00000 12000. 00
SI GNAL STRAIN POLE, STEEL, 9.2m | | |

0189 805- 92504 10. 000 EACH| 300. 00000 3000. 00| 138. 00000 1380. 00| 315. 00000 3150. 00
LOOP DETECTCR DELAY AMPLI FI ER, 2 CHANNEL| | |

0190 805- 92951 3.000 EACH 220. 00000 660. 00| 68. 00000 204. 00| 230. 00000 690. 00
SI GNAL DETECTOR HOUSI NG ADJUST TO GRADE | | |

0191 808- 03631 285.000 m | 6. 50000 1852. 50| 6. 50000 1852. 50| 7. 50000 2137.50
LINE, EPOXY, SOLID, WH TE, 100 nm | | |

0192 808- 03632 140.000 m | 6. 50000 910. 00| 6. 50000 910. 00| 7. 50000 1050. 00
LINE, EPOXY, SOLID, YELLOW 100 mm | | |

0193 808- 04896 18.000 m | 6. 50000 117. 00| 6. 50000 117. 00 7. 50000 135. 00
LINE, EPOXY, BROKEN, YELLOW 100 mm | | |

0194 808- 06703 22781.000 m | 0. 82000 18680. 42 0. 82000 18680. 42 0. 75000 17085. 75
LINE, THERMOPLASTIC, SOLID, WA TE, 100mmi | |

0195 808- 75240 1497.000 m | 0. 82000 1227. 54| 0. 82000 1227. 54| 0. 75000 1122. 75
LI NE, THERMOPLASTI C, BROKEN, YELLOW | | |
100nm | [ |

0196 808- 75245 15680.000 m | 0. 82000 12857. 60| 0. 82000 12857. 60| 0. 75000 11760. 00

I I
I
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TABULATI ON CF BI DS

ENG NEER S ESTI MATE: $ 19, 097, 440. 08 RQUTE : 135
CALL ORDER . 160 CONTRACT ID: R -26287-A COUNTI ES : WASH NGTON
LETTI NG DATE : 05/20/03 10:00 AM DI STRI CT . SEYMOUR DI STRICT
SET- AS| DE :
| (1) 35-1385672 | (2) 35-2040801 (3) 35-1875662

I
| FORCE CONSTRUCTI ON CO. | NC. | GOHVANN ASPHALT & CONSTR, || CRIDER & CRIDER | NC.
LINE NO / | TEM CODE / ALT | | |
| TEM DESCRI PTI ON QUANTI TY | UNIT PRICE AMOUNT|  UNIT PRI CE AMOUNT|  UNIT PRICE AMOUNT

0197 808- 75297 171.000 m | 9. 51000 1626. 21| 9. 51000 1626. 21| 12. 00000 2052. 00
TRANSVERSE MARKI NGS, THERMOPLASTI C, | | |
STOP LINE, 600 nm | |

0198 808- 75320 14.000 EACH 50. 00000 700. 00| 50. 00000 700. 00| 55. 00000 770. 00
PAVEMVENT MESSAGE MARKI NGS, | | I
THERVOPLASTI C, LANE | NDI CATI ON ARROW | | [

0199 808- 75325 14.000 EACH| 65. 00000 910. 00| 65. 00000 910. 00| 75. 00000 1050. 00
PAVEMENT MESSAGE MARKI NGS, | | [
THERMOPLASTI C, WORD ( ONLY) | | I

0200 808- 75996 846. 000 EACH| 5. 00000 4230. 00| 6. 80000 5752. 80| 5. 00000 4230. 00
SNOWPLOMBLE RAI SED PAVEMENT MARKER, | | |
REMOVE | [ |

0201 808- 75998 755.000 EACH 25. 00000 18875. 00| 18. 70000 14118. 50| 20. 00000 15100. 00
SNOWPLOMBLE RAI SED PAVEMENT MARKER | | |

0202 808- 96016 27.000 m | 6. 23000 168. 21| 6. 23000 168. 21| 6. 00000 162. 00
LINE, THERMOPLASTIC, SCLID, YELLON 300 | | [
mm I I I

0203 203- 02055 466521.000 n8 | 5.05000  2355931. 05| 7.20000  3358951. 20| 9. 55000 4455275. 55
EMBANKVENT | | |

0204 401- 07320 4121.000 My | 41. 00000 168961. 00| 38. 00000 156598. 00| 45. 00000 185445. 00
QU QA-HVA, 1, 64, SURFACE, 9.5 nm | | |

0205 401- 07389 7056.000 My | 35. 50000 250488. 00| 33. 00000 232848. 00| 39. 00000 275184. 00
QU QA-HVA, 1, 64, |NTERMEDI ATE, 19.0 nm | | [

0206 401- 07406 13600.000 My | 31. 50000 428400. 00| 32. 00000 435200. 00| 38. 00000 516800. 00
QU QA-HVA, 1, 64, BASE, 25 nm | | |

0207 108- 01614 LUMP|  32860. 24000 32860.24]  10400. 00000 10400.00|  20000. 00000 20000. 00
PARTNERI NG OVERHEAD | | |

0208 202- 74075 1.000 EACH| 1800. 00000 1800. 00| 3500. 00000 3500. 00| 2000. 00000 2000. 00
OVERHEAD S| GN STRUCTURE, MONOTUBE, | |
REMOVE [ [ |

SECTI ON TOTALS | $ 14, 738, 432. 39 $ 14, 984, 000. 00| $ 19, 246, 109. 24
------------------------------------------ o e o e e e e e m e e e e e e e e e e e e e e m e e e e e e e e meeeeeoan

CONTRACT TOTALS | $ 14, 738, 432. 39| $ 14, 984, 000. 00| $ 19, 246, 109. 24







